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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 1 
2. AMENDMENT/MODIFICATION NO. 
  P00055 

5. PROJECT NO. (If applicable) 
 N/A 

6. ISSUED BY  
                                                                          CODE 
   45TH CONTRACTING SQUADRON  
   1201 EDWARD H. WHITE ST, BLDG 423 
   PATRICK AFB, FL 32926-3238 
    

FA2521  7. ADMINISTERED BY (If other than Item 6) 
                                                                             CODE 

  
 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) 
 

 Computer Sciences Raytheon 
   P.O. Box 4127 
 Patrick AFB FL 32925-4127 

9A. AMENDMENT OF SOLICITATION NO. 
  

 

   (X ) 

9B. DATED (SEE ITEM 11) 
  

 

 
  X 

10A. MODIFICATION OF CONTRACT/ORDER 
         NO. 

 F08650-00-C-0005 
10B. DATED (SEE ITEM 13) 

3 Feb 00  CODE   0DN90 1L FACILITY CODE   

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 
 
 

       The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of offers          
            is extended,                is not extended. 
 

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: 
 

(a) By completing Items 8 and 15, and returning   1    copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer 
submitted; or © By separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGE- 
MENT TO BE RECEIVED AT THE PLACE  DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT 
IN REJECTION OF YOUR OFFER.  If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or 
letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified. 

12. ACCOUNTING AND APPROPRIATION DATA (If required) 
  See Section G                     NO CHANGE 
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS 
       IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

 
A. THIS CHANGE ORDER IS ISSUED PURSUANT TO:  (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CON- 
    TRACT ORDER NO. IN ITEM 10A.     

3. EFFECTIVE DATE 
  1 Oct 01 

 PAGE    OF  PAGES 

 4. REQUISITION/PURCHASE REQ. NO. 
 SEE SCHEDULE 

 B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,  
     appropriation date, etc.)   SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

  C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

 
X D. OTHER (S pec i f y  t ype  o f  mod i f i ca t i on  and  au tho r i t y ) 

 MUTUAL AGREEMENT OF THE PARTIES
 

E. IMPORTANT:  Contractor           is not,            is required to sign this document and return  _1   copies to the issuing office. 
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) 
 
 POC:  CELSO CARBONELL 
 PHONE:  321-494-9937 
 E-MAIL: celso.carbonell@patrick.af.mil 
 
       SEE PAGE TWO 

E xcep t  as  p rov i ded  he re i n ,  a l l  t e rm s  and  cond i t i ons  o f  t he  docum en t  re fe renced  i n  I t em  9A  o r  10A ,  as  he re to fo re  changed ,  
r em a i ns  unchanged  and  i n  f u l l  f o r ce  and  e f f ec t .  
15A. NAME AND TITLE OF SIGNER (Type or print) 

  
16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) 
 KYLE C. ROBERTS 
 Contracting Officer 

15B. CONTRACTOR/OFFEROR 
 
 

_____________________________________________

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 
 
  

(Signature of Contracting Officer 

16C. DATE SIGNED 
 

      
                                                                                                                     d STANDARD FORM 30 (REV. 10-83)
 Prescribed by GSA 
 FAR (48 CFR) 53.243 

     2 

 x 
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STANDARD FORM 30 (continued) 
 
A.  The purpose of this bilateral modification is to incorporate additional funding for CCP 02-108, 
Request for Equitable Adjustment (REA), Wage Determination #1973-0594, into the following 
CLIN’s: 

  
2002 Technical Services in the amount of $90,118.  
2009AD Award Fee in the amount of $2,441 
2009AE Award Fee in the amount of $2,929 
2009AF Award Fee in the amount of $488 

            
      For a total FY02 increase of $95,976 

    
B. Mission priorities dictate that the above funding will be removed from CLIN 2010AC            
Contractor Acquired Property (CAP) therefore no change to section G is required. CLIN 2010AC 
CAP (funded amount) shall be reduced by $95,976 in section B. 
 

A vertical line in the right margin denotes changes.  
 
C.  Part 1- THE SCHEDULE 
 
 Section B – Supplies/Services and Price/Cost 
 

CLIN2002 Technical Services is increased in the amount of $90,118; CLIN 2009AD   
Award Fee is increased in the amount of $2,441; CLIN 2009AE Award Fee is increased 
in the amount of $2,929; CLIN 2009AF Award Fee is increased in the amount of $488, 
for a total FY02 increase of $95,976. CLIN 2010AC (Contractor Acquired Property) 
(funded amount) is decreased by $95,976. Pages B-13, B-14, B-15, B-16, B-17 and B-
38 are hereby superseded by the attached replacement pages B-13, B-14, B-15, B-16, 
B-17 and B-38, marked “Modification P00055”.   

  
CLINS X001, X002, X009AA, X009AB, X009AC, X009AD, X009AE, X009AF for FY03-06 
are changed. Pages B-18, B-19, B-20, B-22, B-23, B-24, B-25, B-27, B-28, B-29, B-30, 
B-32, B-33, B-34, B-35, B-37 are hereby superseded by the attached replacement pages 
B-18, B-19, B-20, B-22, B-23, B-24, B-25, B-27, B-28, B-29, B-30, B-32, B-33, B-34, B-
35, B-37 marked “Modification P00055”. 

 
D.  All other contract terms and conditions remain unchanged. 
 
E. Release of Claims: In consideration of the modification agreed to herein as complete and 
equitable adjustment for CCP 02-108, dated 11 Sep 01, the contractor releases the government 
from any and all liability under this contract for further equitable adjustment attributable to such 
facts or circumstances giving rise to the reference proposal. 
 
/////////////////////////////////////////////////////////////////////// LAST ITEM ////////////////////////////////////////////////////////////////// 



SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)
Range Technical Services Contract

Option Period 2 - FY02

CONTRACT ESTIMATED
LINE ITEM DESCRIPTION QTY UNIT COST

(CLIN)
2001 RESERVED 1 JO -$                    

(Operations and Maintenance - 48hr range turn time)
(Cost-Plus-Award Fee)

From Change To
Est. Cost -$                  -$               

2002 TECHNICAL SERVICES - Nominal range turn time 24 hours 1 JO 42,677,281$       
(Operations and Maintenance)
(Cost-Plus-Award Fee)

From Change To
Est. Cost 42,587,163$     90,118$       42,677,281$   

2003 RANGE COMMUNICATIONS SUSTAINMENT 1 JO -$                    
(Firm Fixed Price or Cost-Plus-Fixed Fee Modifications)
Baseline $7.97M

2003AA Cost-Plus-Fixed Fee
From Change To

2003AA01 Est. Cost $0 $0 $0
From Change To

2003AA02 Fixed Fee $0 $0 $0
2003AB Firm Fixed Price

From Change To
-$                  $0 $0

2004 RESERVED

2005 PRICE OPTION CLIN - 1 JO 231,512$            
WEATHER STATION OBSERVATIONS AT PATRICK AFB
(Cost-Plus-Award Fee)    SEE NOTE 3

From Change To
Est. Cost 231,512$          231,512$        

2006 PRICE OPTION CLIN - COMMUNICATIONS (MXB) 1 JO 1,444,811$         
(Cost-Plus-Award Fee)   SEE NOTE 4

From Change To
Est. Cost 1,444,811$       -$             1,444,811$     

2007 RSA/SLRS PROGRAM SUPPORT 1 JO 1,000,000$         
(Cost-Plus-Award Fee)

Est. Amount Unfunded Funded
Est. Cost 2,006,289$       1,006,289$  1,000,000$     
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)
Range Technical Services Contract

Option Period 2 - FY02

CONTRACT ESTIMATED
LINE ITEM DESCRIPTION QTY UNIT COST

(CLIN)
2008 DATA REQUIREMENTS 1 JO $NSP

2009 AWARD FEE POOL Available Pool
(In accordance with Award Fee Plan)

2009AA RESERVED -$                    
01 Oct 01 – 28 Feb 02  (Associated with CLIN 2001)

From Change To
Est. Cost -$                  -$               

2009AB RESERVED -$                    
01 Mar 02 – 31 Aug 02  (Associated with CLIN 2001)

From Change To
Est. Cost -$                  -$               

2009AC RESERVED -$                    
01 Sep 02 – 30 Sep 02  (Associated with CLIN 2001)

From Change To
Est. Cost -$                  -$               

2009AD Award Fee Pool Available/Earned (Held in Contingent Liability until FDO determination) 1,155,935$         
01 Oct 01 – 28 Feb 02  (Associated with CLIN 2002)

From Change To
Est. Cost 1,153,494$       2,441$         1,155,935$     

2009AE Award Fee Pool Available/Earned (Held in Contingent Liability until FDO determination) 1,387,011$         
01 Mar 02 – 31 Aug 02  (Associated with CLIN 2002)

From Change To
Est. Cost 1,384,082$       2,929$         1,387,011$     

2009AF Award Fee Pool Available/Earned (Held in Contingent Liability until FDO determination) 231,078$            
01 Sep 02 – 30 Sep 02  (Associated with CLIN 2002)

From Change To
Est. Cost 230,590$          488$            231,078$        

2009AG-2009AJ  RESERVED
2009AK Award Fee Pool Available/Earned (Held in Contingent Liability until FDO determination) 6,270$                

01 Oct 01 – 28 Feb 02  (Associated with CLIN 2005)
From Change To

Est. Cost 6,270$              6,270$            

2009AL Award Fee Pool Available/Earned (Held in Contingent Liability until FDO determination) 7,525$                
01 Mar 02 – 31 Aug 02  (Associated with CLIN 2005)

From Change To
Est. Cost 7,525$              7,525$            
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)
Range Technical Services Contract

Option Period 2 - FY02

CONTRACT ESTIMATED
LINE ITEM DESCRIPTION COST

(CLIN)
2009AM Award Fee Pool Available/Earned (Held in Contingent Liability until FDO determination) 1,254$                

01 Sep 02 – 30 Sep 02  (Associated with CLIN 2005)
From Change To

Est. Cost 1,254$              1,254$            
2009AN Award Fee Pool Available/Earned (Held in Contingent Liability until FDO determination) 39,130$              

01 Oct 01 – 28 Feb 02  (Associated with CLIN 2006)
From Change To

Est. Cost 39,130$            39,130$          
2009AP Award Fee Pool Available/Earned (Held in Contingent Liability until FDO determination) 46,956$              

01 Mar 02 – 31 Aug 02  (Associated with CLIN 2006)
From Change To

Est. Cost 46,956$            46,956$          
2009AQ Award Fee Pool Available/Earned (Held in Contingent Liability until FDO determination) 7,826$                

01 Sep 02 – 30 Sep 02  (Associated with CLIN 2006)
From Change To

Est. Cost 7,826$              7,826$            
2009AR Award Fee Pool Available/Earned (Held in Contingent Liability until FDO determination) 54,341$              

01 Oct 01 – 28 Feb 02  (Associated with CLIN 2007)
From Change To

Est. Cost 54,341$            -$             54,341$          
2009AS Award Fee Pool Available/Earned (Held in Contingent Liability until FDO determination) 65,204$              

01 Mar 02 – 31 Aug 02  (Associated with CLIN 2007)
From Change To

Est. Cost 65,204$            -$             65,204$          
2009AT Award Fee Pool Available/Earned (Held in Contingent Liability until FDO determination) 10,863$              

01 Sep 02 – 30 Sep 02  (Associated with CLIN 2007)
From Change To

Est. Cost 10,863$            -$             10,863$          

TOTAL PROPOSED AWARD FEE   (*)                3,013,393$         

AWARD FEE (CLINS 2009AA-AC & 2009AG-AT) (*) 239,369$            

AWARD FEE (CLINS 2009AD-AT) (* ) Held in Contingent Liability until FDO determination 3,013,393$         

P00055
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)
Range Technical Services Contract

Option Period 2 - FY02

CONTRACT ESTIMATED
LINE ITEM DESCRIPTION QTY UNIT COST

(CLIN)

2010 REIMBURSABLE SERVICES
(Non-fee bearing)

2010AA Overtime 1 JO 5,450,907$         
From Change To

Est. Cost 5,450,907$       5,450,907$     

2010AB Travel and Per Diem 1 JO 877,000$            
From Change To

Est. Cost 877,000$          -$             877,000$        

2010AC Contractor Acquired Property (CAP) 1 JO 5,802,369$         
Est. Amount Unfunded Funded

Est. Cost 7,957,224$       2,154,855$  5,802,369$     

2010AD Downrange A&E 1 JO 1,590,000$         
From Change To

Est. Cost 1,590,000$       -$             1,590,000$     

2010AE Downrange Construction 1 JO -$                    
Baseline $2.77M

From Change To
Est. Cost -$                  -$             -$               

P00055
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)
Range Technical Services Contract

Option Period 2 - FY02

ESTIMATED COSTS (CLINS 2001 – 2008)      (exclude 2002 & 2003) -$                    

ESTIMATED COST (CLIN 2003)                -$                    

AWARD FEE (CLINS 2009AA – AC & 2009AG - AT)           -$                    

ESTIMATED COSTS (CLINS 2010AA - AE)    -$                    

TOTAL ESTIMATED AMOUNT  FY02 -$                    

 
ESTIMATED COSTS (CLINS 2002 – 2008)      (exclude 2003) 45,353,604$       

ESTIMATED COST (CLIN 2003)                -$                    

AWARD FEE (CLINS 2009AD - AT)           3,013,393$         

ESTIMATED COSTS (CLINS 2010AA - AE)    13,720,276$       

TOTAL ESTIMATED AMOUNT  FY02 62,087,273$       

P00055
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (con't)
Range Technical Services Contract

Option Period 3 - FY 03

CONTRACT ESTIMATED
LINE ITEM DESCRIPTION QTY UNIT COST

(CLIN)
3001 TECHNICAL SERVICES - Nominal range turn time 48 hours 1 JO 41,681,961$       

(Operations and Maintenance)
(Cost-Plus-Award Fee)

From Change To
Est. Cost 41,591,843$     90,118$       41,681,961$   

3002 TECHNICAL SERVICES - Nominal range turn time 24 hours 1 JO 42,280,101$       
(Operations and Maintenance)
(Cost-Plus-Award Fee)

From Change To
Est. Cost 42,189,983$     90,118$       42,280,101$   

3003 RANGE COMMUNICATIONS SUSTAINMENT 1 JO -$                    
(Firm Fixed Price or Cost-Plus-Fixed Fee Modifications)
Baseline $8.12M

3003AA Cost-Plus-Fixed Fee
From Change To

3003AA01 Est. Cost $0 $0 $0
From Change To

3003AA02 Fixed Fee $0 $0 $0
3003AB Firm Fixed Price

From Change To
-$                  $0 $0

3004 RESERVED

3005 PRICE OPTION CLIN - 1 JO 239,102$            
WEATHER STATION OBSERVATIONS AT PATRICK AFB
(Cost-Plus-Award Fee)    SEE NOTE 3

From Change To
Est. Cost 239,102$          239,102$        

3006 PRICE OPTION CLIN - COMMUNICATIONS (MXB) 1 JO 1,491,724$         
(Cost-Plus-Award Fee)   SEE NOTE 4

From Change To
Est. Cost 1,491,724$       -$             1,491,724$     

3007 RSA/SLRS PROGRAM SUPPORT 1 JO 1,914,719$         
(Cost-Plus-Award Fee)

From Change To
Est. Cost 1,914,719$       -$             1,914,719$     

P00055
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (con't)
Range Technical Services Contract

Option Period 3 - FY 03

CONTRACT ESTIMATED
LINE ITEM DESCRIPTION QTY UNIT COST

(CLIN)
3008 DATA REQUIREMENTS 1 JO $NSP
3009 AWARD FEE POOL Available Pool

(In accordance with Award Fee Plan)
3009AA Award Fee Pool Available/Earned 1,128,976$         

01 Oct 02 – 28 Feb 03  (Associated with CLIN 3001)
From Change To

Est. Cost 1,126,535$       2,441$         1,128,976$     
3009AB Award Fee Pool Available/Earned 1,354,665$         

01 Mar 03 – 31 Aug 03  (Associated with CLIN 3001)
From Change To

Est. Cost 1,351,736$       2,929$         1,354,665$     
3009AC Award Fee Pool Available/Earned 225,688$            

01 Sep 03 – 30 Sep 03  (Associated with CLIN 3001)
From Change To

Est. Cost 225,200$          488$            225,688$        
3009AD Award Fee Pool Available/Earned 1,147,498$         

01 Oct 02 – 28 Feb 03  (Associated with CLIN 3002)
From Change To

Est. Cost 1,145,057$       2,441$         1,147,498$     
3009AE Award Fee Pool Available/Earned 1,374,104$         

01 Mar 03 – 31 Aug 03  (Associated with CLIN 3002)
From Change To

Est. Cost 1,371,175$       2,929$         1,374,104$     
3009AF Award Fee Pool Available/Earned 228,927$            

01 Sep 03 – 30 Sep 03  (Associated with CLIN 3002)
From Change To

Est. Cost 228,439$          488$            228,927$        
3009AG-3009AJ  RESERVED

3009AK Award Fee Pool Available/Earned 6,476$                
01 Oct 02 – 28 Feb 03  (Associated with CLIN 3005)

From Change To
Est. Cost 6,476$              6,476$            

3009AL Award Fee Pool Available/Earned 7,771$                
01 Mar 03 – 31 Aug 03  (Associated with CLIN 3005)

From Change To
Est. Cost 7,771$              7,771$            
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (con't)
Range Technical Services Contract

Option Period 3 - FY 03

CONTRACT ESTIMATED
LINE ITEM DESCRIPTION COST

(CLIN)
3009AM Award Fee Pool Available/Earned 1,295$                

01 Sep 03 – 30 Sep 03  (Associated with CLIN 3005)
From Change To

Est. Cost 1,295$              1,295$            
3009AN Award Fee Pool Available/Earned 40,401$              

01 Oct 02 – 28 Feb 03  (Associated with CLIN 3006)
From Change To

Est. Cost 40,401$            40,401$          
3009AP Award Fee Pool Available/Earned 48,481$              

01 Mar 03 – 31 Aug 03  (Associated with CLIN 3006)
From Change To

Est. Cost 48,481$            48,481$          
3009AQ Award Fee Pool Available/Earned 8,080$                

01 Sep 03 – 30 Sep 03  (Associated with CLIN 3006)
From Change To

Est. Cost 8,080$              8,080$            
3009AR Award Fee Pool Available/Earned 51,861$              

01 Oct 02 – 28 Feb 03  (Associated with CLIN 3007)
From Change To

Est. Cost 51,861$            -$             51,861$          
3009AS Award Fee Pool Available/Earned 62,228$              

01 Mar 03 – 31 Aug 03  (Associated with CLIN 3007)
From Change To

Est. Cost 62,228$            -$             62,228$          
3009AT Award Fee Pool Available/Earned 10,367$              

01 Sep 03 – 30 Sep 03  (Associated with CLIN 3007)
From Change To

Est. Cost 10,367$            -$             10,367$          

TOTAL PROPOSED AWARD FEE                    5,696,818$         

AWARD FEE (CLINS 3009AA-AC & 3009AG-AT) 2,946,289$         

AWARD FEE (CLINS 3009AD-AT) 2,987,489$         
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (con't)
Range Technical Services Contract

Option Period 3 - FY 03

ESTIMATED COSTS (CLINS 3001 – 3008)      (exclude 3002 & 3003) 45,327,506$       

ESTIMATED COST (CLIN 3003)                -$                    

AWARD FEE (CLINS 3009AA – AC & 3009AG - AT)           2,946,289$         

ESTIMATED COSTS (CLINS 3010AA - AE)    15,827,297$       

TOTAL ESTIMATED AMOUNT  FY03 64,101,092$       

 
ESTIMATED COSTS (CLINS 3002 – 3008)      (exclude 3003) 45,925,646$       

ESTIMATED COST (CLIN 3003)                -$                    

AWARD FEE (CLINS 3009AD - AT)           2,987,489$         

ESTIMATED COSTS (CLINS 3010AA - AE)    15,827,297$       

TOTAL ESTIMATED AMOUNT  FY03 64,740,432$       
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)
Range Technical Services Contract

Option Period 4 - FY 04

CONTRACT ESTIMATED
LINE ITEM DESCRIPTION QTY UNIT COST

(CLIN)
4001 TECHNICAL SERVICES - Nominal range turn time 48 hours 1 JO 42,327,034$       

(Operations and Maintenance)
(Cost-Plus-Award Fee)

From Change To
Est. Cost 42,236,572$     90,462$       42,327,034$   

4002 TECHNICAL SERVICES - Nominal range turn time 24 hours 1 JO 42,947,052$       
(Operations and Maintenance)
(Cost-Plus-Award Fee)

From Change To
Est. Cost 42,856,590$     90,462$       42,947,052$   

4003 RANGE COMMUNICATIONS SUSTAINMENT 1 JO -$                    
(Firm Fixed Price or Cost-Plus-Fixed Fee Modifications)
Baseline $8.30M

4003AA Cost-Plus-Fixed Fee
From Change To

4003AA01 Est. Cost $0 $0 $0
From Change To

4003AA02 Fixed Fee $0 $0 $0
4003AB Firm Fixed Price

From Change To
-$                  $0 $0

4004 RESERVED

4005 PRICE OPTION CLIN - 1 JO 247,971$            
WEATHER STATION OBSERVATIONS AT PATRICK AFB
(Cost-Plus-Award Fee)    SEE NOTE 3

From Change To
Est. Cost 247,971$          247,971$        

4006 PRICE OPTION CLIN - COMMUNICATIONS (MXB) 1 JO 1,546,020$         
(Cost-Plus-Award Fee)   SEE NOTE 4

From Change To
Est. Cost 1,546,020$       -$             1,546,020$     

4007 RSA/SLRS PROGRAM SUPPORT 1 JO 1,857,070$         
(Cost-Plus-Award Fee)

From Change To
Est. Cost 1,857,070$       -$             1,857,070$     P00055
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)
Range Technical Services Contract

Option Period 4 - FY 04

CONTRACT ESTIMATED
LINE ITEM DESCRIPTION QTY UNIT COST

(CLIN)
4008 DATA REQUIREMENTS 1 JO $NSP
4009 AWARD FEE POOL Available Pool

(In accordance with Award Fee Plan)
4009AA Award Fee Pool Available/Earned 1,146,447$         

01 Oct 03 – 28 Feb 04  (Associated with CLIN 4001)
From Change To

Est. Cost 1,143,997$       2,450$         1,146,447$     
4009AB Award Fee Pool Available/Earned 1,375,629$         

01 Mar 04 – 31 Aug 04  (Associated with CLIN 4001)
From Change To

Est. Cost 1,372,689$       2,940$         1,375,629$     
4009AC Award Fee Pool Available/Earned 229,180$            

01 Sep 04 – 30 Sep 04  (Associated with CLIN 4001)
From Change To

Est. Cost 228,690$          490$            229,180$        
4009AD Award Fee Pool Available/Earned 1,163,240$         

01 Oct 03 – 28 Feb 04  (Associated with CLIN 4002)
From Change To

Est. Cost 1,160,790$       2,450$         1,163,240$     
4009AE Award Fee Pool Available/Earned 1,395,780$         

01 Mar 04 – 31 Aug 04  (Associated with CLIN 4002)
From Change To

Est. Cost 1,392,840$       2,940$         1,395,780$     
4009AF Award Fee Pool Available/Earned 232,537$            

01 Sep 04 – 30 Sep 04  (Associated with CLIN 4002)
From Change To

Est. Cost 232,047$          490$            232,537$        
4009AG-4009AJ  RESERVED

4009AK Award Fee Pool Available/Earned 6,716$                
01 Oct 03 – 28 Feb 04  (Associated with CLIN 4005)

From Change To
Est. Cost 6,716$              6,716$            

4009AL Award Fee Pool Available/Earned 8,059$                
01 Mar 04 – 31 Aug 04  (Associated with CLIN 4005)

From Change To
Est. Cost 8,059$              8,059$            
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)
Range Technical Services Contract

Option Period 4 - FY 04

CONTRACT ESTIMATED
LINE ITEM DESCRIPTION COST

(CLIN)
4009AM Award Fee Pool Available/Earned 1,343$                

01 Sep 04 – 30 Sep 04  (Associated with CLIN 4005)
From Change To

Est. Cost 1,343$              1,343$            
4009AN Award Fee Pool Available/Earned 41,871$              

01 Oct 03 – 28 Feb 04  (Associated with CLIN 4006)
From Change To

Est. Cost 41,871$            41,871$          
4009AP Award Fee Pool Available/Earned 50,246$              

01 Mar 04 – 31 Aug 04  (Associated with CLIN 4006)
From Change To

Est. Cost 50,246$            50,246$          
4009AQ Award Fee Pool Available/Earned 8,374$                

01 Sep 04 – 30 Sep 04  (Associated with CLIN 4006)
From Change To

Est. Cost 8,374$              8,374$            
4009AR Award Fee Pool Available/Earned 50,300$              

01 Oct 03 – 28 Feb 04  (Associated with CLIN 4007)
From Change To

Est. Cost 50,300$            -$             50,300$          
4009AS Award Fee Pool Available/Earned 60,355$              

01 Mar 04 – 31 Aug 04  (Associated with CLIN 4007)
From Change To

Est. Cost 60,355$            -$             60,355$          
4009AT Award Fee Pool Available/Earned 10,055$              

01 Sep 04 – 30 Sep 04  (Associated with CLIN 4007)
From Change To

Est. Cost 10,055$            -$             10,055$          

TOTAL PROPOSED AWARD FEE                    5,780,132$         

AWARD FEE (CLINS 4009AA-AC & 4009AG-AT) 2,988,575$         

AWARD FEE (CLINS 4009AD-AT) 3,028,876$         
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)
Range Technical Services Contract

Option Period 4 - FY 04

ESTIMATED COSTS (CLINS 4001 – 4008)      (exclude 4002 & 4003) 45,978,095$       

ESTIMATED COST (CLIN 4003)                -$                    

AWARD FEE (CLINS 4009AA – AC & 4009AG - AT)           2,988,575$         

ESTIMATED COSTS (CLINS 4010AA - AE)    16,177,334$       

TOTAL ESTIMATED AMOUNT  FY04 65,144,004$       

 
ESTIMATED COSTS (CLINS 4002 – 4008)      (exclude 4003) 46,598,113$       

ESTIMATED COST (CLIN 4003)                -$                    

AWARD FEE (CLINS 4009AD - AT)           3,028,876$         

ESTIMATED COSTS (CLINS 4010AA - AE)    16,177,334$       

TOTAL ESTIMATED AMOUNT  FY04 65,804,323$       
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)
Range Technical Services Contract

Option Period 5 - FY 05

CONTRACT ESTIMATED
LINE ITEM DESCRIPTION QTY UNIT COST

(CLIN)
5001 TECHNICAL SERVICES - Nominal range turn time 48 hours 1 JO 43,466,655$       

(Operations and Maintenance)
(Cost-Plus-Award Fee)

From Change To
Est. Cost 43,376,537$     90,118$       43,466,655$   

5002 TECHNICAL SERVICES - Nominal range turn time 24 hours 1 JO 44,104,466$       
(Operations and Maintenance)
(Cost-Plus-Award Fee)

From Change To
Est. Cost 44,014,348$     90,118$       44,104,466$   

5003 RANGE COMMUNICATIONS SUSTAINMENT 1 JO -$                    
(Firm Fixed Price or Cost-Plus-Fixed Fee Modifications)
Baseline $8.48M

5003AA Cost-Plus-Fixed Fee
From Change To

5003AA01 Est. Cost $0 $0 $0
From Change To

5003AA02 Fixed Fee $0 $0 $0
5003AB Firm Fixed Price

From Change To
-$                  $0 $0

5004 RESERVED

5005 PRICE OPTION CLIN - 1 JO 255,232$            
WEATHER STATION OBSERVATIONS AT PATRICK AFB
(Cost-Plus-Award Fee)    SEE NOTE 3

From Change To
Est. Cost 255,232$          255,232$        

5006 PRICE OPTION CLIN - COMMUNICATIONS (MXB) 1 JO 1,590,136$         
(Cost-Plus-Award Fee)   SEE NOTE 4

From Change To
Est. Cost 1,590,136$       -$             1,590,136$     

5007 RSA/SLRS PROGRAM SUPPORT 1 JO 1,255,703$         
(Cost-Plus-Award Fee)

From Change To
Est. Cost 1,255,703$       -$             1,255,703$     P00055

F08650-00-C-0005
Page B-28



SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)
Range Technical Services Contract

Option Period 5 - FY 05

CONTRACT ESTIMATED
LINE ITEM DESCRIPTION QTY UNIT COST

(CLIN)
5008 DATA REQUIREMENTS 1 JO $NSP
5009 AWARD FEE POOL Available Pool

(In accordance with Award Fee Plan)
5009AA Award Fee Pool Available/Earned 1,177,316$         

01 Oct 04 – 28 Feb 05  (Associated with CLIN 5001)
From Change To

Est. Cost 1,174,875$       2,441$         1,177,316$     
5009AB Award Fee Pool Available/Earned 1,412,666$         

01 Mar 05 – 31 Aug 05  (Associated with CLIN 5001)
From Change To

Est. Cost 1,409,737$       2,929$         1,412,666$     
5009AC Award Fee Pool Available/Earned 235,350$            

01 Sep 05 – 30 Sep 05  (Associated with CLIN 5001)
From Change To

Est. Cost 234,862$          488$            235,350$        
5009AD Award Fee Pool Available/Earned 1,194,591$         

01 Oct 04 – 28 Feb 05  (Associated with CLIN 5002)
From Change To

Est. Cost 1,192,150$       2,441$         1,194,591$     
5009AE Award Fee Pool Available/Earned 1,433,395$         

01 Mar 05 – 31 Aug 05  (Associated with CLIN 5002)
From Change To

Est. Cost 1,430,466$       2,929$         1,433,395$     
5009AF Award Fee Pool Available/Earned 238,803$            

01 Sep 05 – 30 Sep 05  (Associated with CLIN 5002)
From Change To

Est. Cost 238,315$          488$            238,803$        
5009AG-5009AJ  RESERVED

5009AK Award Fee Pool Available/Earned 6,912$                
01 Oct 04 – 28 Feb 05  (Associated with CLIN 5005)

From Change To
Est. Cost 6,912$              6,912$            

5009AL Award Fee Pool Available/Earned 8,295$                
01 Mar 05 – 31 Aug 05  (Associated with CLIN 5005)

From Change To
Est. Cost 8,295$              8,295$            
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)
Range Technical Services Contract

Option Period 5 - FY 05

CONTRACT ESTIMATED
LINE ITEM DESCRIPTION COST

(CLIN)
5009AM Award Fee Pool Available/Earned 1,383$                

01 Sep 05 – 30 Sep 05  (Associated with CLIN 5005)
From Change To

Est. Cost 1,383$              1,383$            
5009AN Award Fee Pool Available/Earned 43,066$              

01 Oct 04 – 28 Feb 05  (Associated with CLIN 5006)
From Change To

Est. Cost 43,066$            43,066$          
5009AP Award Fee Pool Available/Earned 51,679$              

01 Mar 05 – 31 Aug 05  (Associated with CLIN 5006)
From Change To

Est. Cost 51,679$            51,679$          
5009AQ Award Fee Pool Available/Earned 8,613$                

01 Sep 05 – 30 Sep 05  (Associated with CLIN 5006)
From Change To

Est. Cost 8,613$              8,613$            
5009AR Award Fee Pool Available/Earned 34,011$              

01 Oct 04 – 28 Feb 05  (Associated with CLIN 5007)
From Change To

Est. Cost 34,011$            -$             34,011$          
5009AS Award Fee Pool Available/Earned 40,810$              

01 Mar 05 – 31 Aug 05  (Associated with CLIN 5007)
From Change To

Est. Cost 40,810$            -$             40,810$          
5009AT Award Fee Pool Available/Earned 6,799$                

01 Sep 05 – 30 Sep 05  (Associated with CLIN 5007)
From Change To

Est. Cost 6,799$              -$             6,799$            

TOTAL PROPOSED AWARD FEE                    5,893,689$         

AWARD FEE (CLINS 5009AA-AC & 5009AG-AT) 3,026,900$         

AWARD FEE (CLINS 5009AD-AT) 3,068,357$         
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)
Range Technical Services Contract

Option Period 5 - FY 05

ESTIMATED COSTS (CLINS 5001 – 5008)      (exclude 5002 & 5003) 46,567,726$       

ESTIMATED COST (CLIN 5003)                -$                    

AWARD FEE (CLINS 5009AA – AC & 5009AG - AT)           3,026,900$         

ESTIMATED COSTS (CLINS 5010AA - AE)    16,526,465$       

TOTAL ESTIMATED AMOUNT  FY05 66,121,091$       

 
ESTIMATED COSTS (CLINS 5002 – 5008)      (exclude 5003) 47,205,537$       

ESTIMATED COST (CLIN 5003)                -$                    

AWARD FEE (CLINS 5009AD - AT)           3,068,357$         

ESTIMATED COSTS (CLINS 5010AA - AE)    16,526,465$       

TOTAL ESTIMATED AMOUNT  FY05 66,800,359$       
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SECTION B - SUPPIES OR SERVICES AND PRICES/COST (cont'd)
Range Technical Services Contract

Option Period 6 - FY 06

CONTRACT ESTIMATED
LINE ITEM DESCRIPTION QTY UNIT COST

(CLIN)
6001 TECHNICAL SERVICES - Nominal range turn time 48 hours 1 JO 44,553,091$       

(Operations and Maintenance)
(Cost-Plus-Award Fee)

From Change To
Est. Cost 44,463,316$     89,775$       44,553,091$   

6002 TECHNICAL SERVICES - Nominal range turn time 24 hours 1 JO 45,209,268$       
(Operations and Maintenance)
(Cost-Plus-Award Fee)

From Change To
Est. Cost 45,119,493$     89,775$       45,209,268$   

6003 RANGE COMMUNICATIONS SUSTAINMENT 1 JO -$                    
(Firm Fixed Price or Cost-Plus-Fixed Fee Modifications)
Baseline $8.48M

6003AA Cost-Plus-Fixed Fee
From Change To

6003AA01 Est. Cost $0 $0 $0
From Change To

6003AA02 Fixed Fee $0 $0 $0
6003AB Firm Fixed Price

From Change To
-$                  $0 $0

6004 RESERVED

6005 PRICE OPTION CLIN - 1 JO 262,717$            
WEATHER STATION OBSERVATIONS AT PATRICK AFB
(Cost-Plus-Award Fee)    SEE NOTE 3

From Change To
Est. Cost 262,717$          262,717$        

6006 PRICE OPTION CLIN - COMMUNICATIONS (MXB) 1 JO 1,635,677$         
(Cost-Plus-Award Fee)   SEE NOTE 4

From Change To
Est. Cost 1,635,677$       -$             1,635,677$     

6007 RSA/SLRS PROGRAM SUPPORT 1 JO 1,287,446$         
(Cost-Plus-Award Fee)

From Change To
Est. Cost 1,287,446$       -$             1,287,446$     P00055
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SECTION B - SUPPIES OR SERVICES AND PRICES/COST (cont'd)
Range Technical Services Contract

Option Period 6 - FY 06

CONTRACT ESTIMATED
LINE ITEM DESCRIPTION QTY UNIT COST

(CLIN)
6008 DATA REQUIREMENTS 1 JO $NSP
6009 AWARD FEE POOL Available Pool

(In accordance with Award Fee Plan)
6009AA Award Fee Pool Available/Earned 1,206,743$         

01 Oct 05 – 28 Feb 06  (Associated with CLIN 6001)
From Change To

Est. Cost 1,204,312$       2,431$         1,206,743$     
6009AB Award Fee Pool Available/Earned 1,447,977$         

01 Mar 06 – 31 Aug 06  (Associated with CLIN 6001)
From Change To

Est. Cost 1,445,059$       2,918$         1,447,977$     
6009AC Award Fee Pool Available/Earned 241,233$            

01 Sep 06 – 30 Sep 06  (Associated with CLIN 6001)
From Change To

Est. Cost 240,747$          486$            241,233$        
6009AD Award Fee Pool Available/Earned 1,224,516$         

01 Oct 05 – 28 Feb 06  (Associated with CLIN 6002)
From Change To

Est. Cost 1,222,085$       2,431$         1,224,516$     
6009AE Award Fee Pool Available/Earned 1,469,303$         

01 Mar 06 – 31 Aug 06  (Associated with CLIN 6002)
From Change To

Est. Cost 1,466,385$       2,918$         1,469,303$     
6009AF Award Fee Pool Available/Earned 244,786$            

01 Sep 06 – 30 Sep 06  (Associated with CLIN 6002)
From Change To

Est. Cost 244,300$          486$            244,786$        
6009AG-6009AJ  RESERVED

6009AK Award Fee Pool Available/Earned 7,116$                
01 Oct 05 – 28 Feb 06  (Associated with CLIN 6005)

From Change To
Est. Cost 7,116$              7,116$            

6009AL Award Fee Pool Available/Earned 26,538$              
01 Mar 06 – 31 Aug 06  (Associated with CLIN 6005)

From Change To
Est. Cost 26,538$            26,538$          

P00055
F08650-00-C-0005

Page B-34



SECTION B - SUPPIES OR SERVICES AND PRICES/COST (cont'd)
Range Technical Services Contract

Option Period 6 - FY 06

CONTRACT ESTIMATED
LINE ITEM DESCRIPTION COST

(CLIN)
6009AM Award Fee Pool Available/Earned 1,423$                

01 Sep 06 – 30 Sep 06  (Associated with CLIN 6005)
From Change To

Est. Cost 1,423$              1,423$            
6009AN Award Fee Pool Available/Earned 44,300$              

01 Oct 05 – 28 Feb 06  (Associated with CLIN 6006)
From Change To

Est. Cost 44,300$            44,300$          
6009AP Award Fee Pool Available/Earned 53,160$              

01 Mar 06 – 31 Aug 06  (Associated with CLIN 6006)
From Change To

Est. Cost 53,160$            53,160$          
6009AQ Award Fee Pool Available/Earned 8,860$                

01 Sep 06 – 30 Sep 06  (Associated with CLIN 6006)
From Change To

Est. Cost 8,860$              8,860$            
6009AR Award Fee Pool Available/Earned 34,871$              

01 Oct 05 – 28 Feb 06  (Associated with CLIN 6007)
From Change To

Est. Cost 34,871$            -$             34,871$          
6009AS Award Fee Pool Available/Earned 41,842$              

01 Mar 06 – 31 Aug 06  (Associated with CLIN 6007)
From Change To

Est. Cost 41,842$            -$             41,842$          
6009AT Award Fee Pool Available/Earned 6,971$                

01 Sep 06 – 30 Sep 06  (Associated with CLIN 6007)
From Change To

Est. Cost 6,971$              -$             6,971$            

TOTAL PROPOSED AWARD FEE                    6,059,639$         

AWARD FEE (CLINS 6009AA-AC & 6009AG-AT) 3,121,034$         

AWARD FEE (CLINS 6009AD-AT) 3,163,686$         
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SECTION B - SUPPIES OR SERVICES AND PRICES/COST (cont'd)
Range Technical Services Contract

Option Period 6 - FY 06

ESTIMATED COSTS (CLINS 6001 – 6008)      (exclude 6002 & 6003) 47,738,931$       

ESTIMATED COST (CLIN 6003)                -$                    

AWARD FEE (CLINS 6009AA – AC & 6009AG - AT)           3,121,034$         

ESTIMATED COSTS (CLINS 6010AA - AE)    16,894,469$       

TOTAL ESTIMATED AMOUNT  FY06 67,754,434$       

 
ESTIMATED COSTS (CLINS 6002 – 6008)      (exclude 6003) 48,395,108$       

ESTIMATED COST (CLIN 6003)                -$                    

AWARD FEE (CLINS 6009AD - AT)           3,163,686$         

ESTIMATED COSTS (CLINS 6010AA - AE)    16,894,469$       

TOTAL ESTIMATED AMOUNT  FY06 68,453,263$       
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)
Range Technical Services Contract

SUMMARY
1.  Total Phase-in Price 142,597$           

2.  Total Estimated Amount - FY 00 35,223,527$      

3A.  Total Estimated Amount - FY 01 -$                   
(CLINs 1001, 1003-1010 [exclude 1009AD-AF])

3B.  Total Estimated Amount - FY 01 70,704,392$      
(CLINs 1002-1010 [exclude 1009AA-AC])

4A.  Total Estimated Amount - FY 02 -$                   
(CLINs 2001, 2003-2010 [exclude 2009AD-AF])

4B.  Total Estimated Amount - FY 02 62,087,273$      
(CLINs 2002-2010 [exclude 2009AA-AC])

5A.  Total Estimated Amount - FY 03 64,101,092$      
(CLINs 3001, 3003-3010 [exclude 3009AD-AF])

5B.  Total Estimated Amount - FY 03 64,740,432$      
(CLINs 3002-3010 [exclude 3009AA-AC])

6A.  Total Estimated Amount - FY 04 65,144,004$      
(CLINs 4001, 4003-4010 [exclude 4009AD-AF])

6B.  Total Estimated Amount - FY 04 65,804,323$      
(CLINs 4002-4010 [exclude 4009AA-AC])

7A.  Total Estimated Amount - FY 05 66,121,091$      
(CLINs 5001, 5003-5010 [exclude 5009AD-AF])

7B.  Total Estimated Amount - FY 05 66,800,359$      
(CLINs 5002-5010 [exclude 5009AA-AC])

8A.  Total Estimated Amount - FY 06 67,754,434$      
(CLINs 6001, 6003-6010 [exclude 6009AD-AF])

8B.  Total Estimated Amount - FY 06 68,453,263$      
(CLINs 6002-6010 [exclude 6009AA-AC])

TOTAL ESTIMATED AMOUNT FY 00-06 298,486,745$    
(Items 1, 2, 3A, 4A, 5A, 6A, 7A, 8A)

TOTAL ESTIMATED AMOUNT FY 00-06 433,956,166$    
(Items 1, 2, 3B, 4B, 5B, 6B, 7B, 8B) P00055

F08650-00-C-0005
Page B-38


